

Wedding Journey Preparation

Dibagi Menjadi 5 Fase, yaitu :

1. Wedding Direction
2. Vendor Selection
3. Wedding Detail Planning
4. Wedding Finalization
5. Wedding Execution Day

Fase 1 - Wedding Direction (H-6 Bulan)

(Menentukan arah dan tujuan perencanaan pernikahan)

Goals :

1. Mendapatkan detail "**Wedding Information**"
2. Menjelaskan tentang "**Visualisasi Rundown Acara**"
3. Menjelaskan tentang "**Wedding Timeline**"
4. Menjelaskan tentang "**Wedding Deck**"
5. Berdiskusi mengenai "**Wedding Vission & Direction**"
6. Berdiskusi mengenai "**Wedding Preference**"

Aktivitas :

1. **Meeting 1 Brainstorming** (Online/Offline)

Tools / Template :

- Sheet Wedding Planner
- Wedding Deck
- PPT Visualisasi Rundown Acara
- PPT Wedding Journey

Fase 2 - Vendor Selection (H-6 sd 4 Bulan)

(Memilih vendor yang sesuai dengan kebutuhan)

Goals :

1. Memilih & Fiksasi "**Vendor Utama**"
2. Memilih & Fiksasi "**Vendor Support**"

Aktivitas :

1. **Pilih Vendor Secara Online**
2. **Visit Venue**
3. **Pilih Attire** (Online/Visit)
4. **Visit Decoration** (Didampingi/Tidak didampingi)
5. **Test Makeup** (Tidak didampingi)
6. **Food Testing** (Dikirim/Datang ke Event)

Tools / Template :

- Sheet Wedding Planner
- Wedding Deck
- Bank Vendor (contact, pricelist, catalog)

Fase 3 - Wedding Detail Planning (H-4 sd 2 Bulan)

(Menyusun seluruh detail pernikahan secara detail)

Goals :

1. Menentukan Konsep acara (**Event Development**)
2. Menentukan Konsep Pernikahan (**Concept Development**)
3. Menentukan Model/Desain Essential Detail (**Concept Development**)
4. Melengkapi Data kebutuhan acara (**Data Collecting**)
5. Menentukan **Superteam** yang bertugas

Aktivitas :

1. **Meeting Rundown Acara** (Online/Offline)
2. **Fiting 1 Attire Pengantin** (Didampingi)
3. **Fiting 2 Attire Orangtua** (Didampingi)
4. **Fiting 3 Attire Pengantin** (Didampingi)
5. **Meeting Concept Decoration** (Online/Offline)
6. **Food Testing dan Penentuan Menu** (Dikirim/Datang ke Event)

Tools / Template :

- Sheet Wedding Planner
- Wedding Deck
- Form Fitting
- Form Testfood
- Draft Rundown Acara
- PPT Visualisasi Rundown Acara

- Layout (Decoration, Catering, Seating Arrangement) - jika diperlukan survey venue silahkan
- Draft Moodboard Decoration
- Draft Moodboard Photo

Fase 4 - Wedding Finalization (H-1 Bulan)

(Memastikan seluruh persiapan sebelum hari H)

Goals :

1. Finalisasi **Konsep Pernikahan** (*Final Concept Development*)
2. Finalisasi **Rundown Acara** (*Final Event Development*)
3. Finalisasi **Layout** (*Decoration, Catering, Seating Arrangement*)
4. Finalisasi **Data Acara** (*Guest Management, Panitia, Pengisi Acara, List Foto, List Lagu, dll*)
5. Finalisasi **Vendor** (*Vendor utama & support*)
6. Finalisasi **Superteam** dan Pembagian Tugasnya
7. Memastikan **Produksi Kebutuhan Acara**
8. Melakukan **Briefing Vendor & Panitia**

Aktivitas :

1. **Meeting Keluarga** (Online/Offline)
2. **Final Technical Meeting** (Online/Offline)
3. **Meeting Superteam** (Online/Offline)
4. **Produksi**
5. Brief Vendor & Panitia (Online)

Tools / Template :

- Final **Moodboard** (detail decoration, catering, photos, attire, essential detail)
- Final **Wedding Guideline** (detail rundown, layout, data acara)
- PPT Bahan TM
- Teks Sambutan
- Teks Izin Menikah + Jawaban
- Teks Ijab Qabul
- Teks Wedding Speech
- Cue Card MC
- Form Laporan Acara
- Form Laporan Catering

Fase 5 - Wedding Day Execution

(Menjalankan seluruh rangkaian acara sesuai rencana yang sudah disusun dengan baik)